
.O. Box 310. Liberty Corner, N.J. 07938-0310 (201) 647-611

Fred C.Hart Associates.lnc.

HART December 14, 1987

-.. NJ

Chief, Investigations and
Compliance Branch

Emergency and Remedial Response
Division

u-s- Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attention: N1gel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress
report for the period November 1, 1987 through November 30, 1987.

Sincerely,
FRED C. HART ASSOCIATES, INC.
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FBB/mrp

cc: J. Moorman
H. Tucker
R. Beasley
T. Morahan

Frances B. Barker
Project Manager

tooo
oo

s
Mu

(0099P:0009P) 111387



NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEN JERSEY

MONTHLY PERIODIC PROGRESS REPORT
November 1. 1987 - November 30. 1987

Hork Efforts Completed to Date

In compliance with the Administrative Order on Consent. Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of November 1987 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).
Section I-C

From November 2 - 13, additional Shelby tube samples were collected at
the MllUngton site for further characterization of the asbestos pile.
The samples were shipped to 0 & L Testing Laboratory for analysis. On
November 30, HART received EPA's comments to the draft Remedial
Investigation (RI) Report.

Hork anticipated to occur 1n December Includes laboratory analysis of
Shelby tube samples, responding to EPA's comments on the draft RI
report, and reviewing groundwater and surface water data.
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